COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 12/15/2005

ESTIMATE SUMMARY 12:45:53
CONTID: C13968 ESTIMATE NO: 0016 PROG SPEC YR:2002
PCN: 13968-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 238.%! DAYS TIME ALLOW: 258 WORK DAYS
I25 Railroad Bridge in Castle Rock PERCENT TIME: 92.44 ORIG TIME ALLOW: 240 WORK DAYS
PROJECT NO: IM 0252-360
I25 Railroad Bridge in Castle Rock
NAME OF ROAD: I-25
PROJECT COUNTIES: DOUGLAS, REGION 1
CONTRACTOR:
LAWRENCE CONSTRUCTION COMPANY PAY PERIOD ENDING 12/05/2005 DATE TIME STARTED 07/09/2004
9002 N. MOORE RD. DATE LET 04/15/2004 DATE WORK BEGAN
DATE AWARDED 05/06/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 05/25/2004 DATE ACCEPTED
LITTLETON CO 80125 303-791-5642 DATE NOTICE TO PROCEED 07/09/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 4,893,289.22 PARTICIPATING $ 3,880,178.60 S 57,891.02
AWARD PROJECT AMT: S  3,742,443.82 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 79.30% TOTAL EARNINGS 3,880,178.60 57,891.02
FUNDS AVAILABLE: $ 1,013,110.62 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 3,880,178.60 57,891.02
TOTAL CLAIMS: $ 0.00 RETAINAGE -6,926.94 -682.71
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 3,873,251.66 57,208.31
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 3,873,251.66 57,208.31
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 57,208.31

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 13968-BID ESTIMATE RUN 12/15/2005
PROJECT: IM 0252-360 ESTIMATE NO: 0016 12:45:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-01130  *REMOVAL OF GUARDRAIL TYPE 3 139.000 75.000
LF 64.000 268.80
4.20000 139.000 583.80
0010 403-00720  HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.950 0.950
TON 0.000 0.00
116.87000 0.950 111.03
0015 606-00301  *GUARDRAIL TYPE 3 (6-3 POST SPACING) 210.000 0.000
LF 210.000 5,308.80
25.28000 210.000 5,308.80
0020 606-00700  GUARDRAIL TYPE 7 0.000 0.000
LF 0.000 0.00
76.91000 0.000 0.00
0025 606-01370  *TRANSITION TYPE 3G 0.000 0.000
EACH 0.000 0.00
1,150.69000 0.000 0.00
0030 606-02001  *END ANCHORAGE (SLOTTED RAIL TERMINAL) 1.000 0.000
EACH 1.000 1,482.62
1,482.62000 1.000 1,482.62
0035 625-00000  *CONSTRUCTION SURVEYING 1.000 0.900
Ls 0.000 0.00
30,980.13000 0.900 27,882.12
0040 627-00012  *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 19.000 0.000
GAL 0.000 0.00
221.29000 0.000 0.00
0045 630-00000  *FLAGGING 150.000 112.000
HOUR 0.000 0.00
19.92000 112.000 2,231.04
0050 630-00007  *TRAFFIC CONTROL INSPECTION 400.000 372.000
DAY 26.000 1,438.32
55.32000 398.000 22,017.36
0055 630-00012  *TRAFFIC CONTROL MANAGEMENT 70.000 61.000
DAY 3.000 1,161.75

387.25000 64.000 24,784.00
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PCN: 13968-BID ESTIMATE RUN 12/15/2005
PROJECT: IM 0252-360 ESTIMATE NO: 0016 12:45:53

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 630-00015 *UNIFORMED TRAFFIC CONTROL COORDINATION 0.000 0.000
HOUR 0.000 0.00
1.11000 0.000 0.00
0065 630-80001 *FLASHING BEACON (PORTABLE) 4.000 3.600
EACH 0.000 0.00
442.57000 3.600 1,593.25
0070 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 8.000 7.200
EACH 0.000 0.00
243.42000 7.200 1,752.62
0075 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 106.000 95.400
EACH 0.000 0.00
38.73000 95.400 3,694.84
0080 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 52.000 32.400
EACH 0.000 0.00
94.05000 32.400 3,047.22
0085 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 22.000 18.900
EACH 0.000 0.00
99.58000 18.900 1,882.06
0090 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 72.000 46.800
SF 0.000 0.00
13.28000 46.800 621.50
0095 630-80355 *PORTABLE MESSAGE SIGN PANEL 3.000 2.700
EACH 0.000 0.00
5,753.45000 2.700 15,534.32
0100 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL 3.000 2.700
TYPE)
EACH 0.000 0.00
1,549.01000 2.700 4,182.33
0105 630-80360 *DRUM CHANNELIZING DEVICE 26.000 17.100
EACH 6.300 250.93
39.83000 23.400 932.02
0110 630-80376 GUARDRAIL TYPE 7 (TEMPORARY) 444.000 292.500
LF 107.100 3,248.34
30.33000 399.600 12,119.87
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PCN: 13968-BID ESTIMATE RUN 12/15/2005
PROJECT: IM 0252-360 ESTIMATE NO: 0016 12:45:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 700-70010 F/A MINOR CONTRACT REVISIONS 300,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0120 700-70011 F/A PARTNERING 1,929.140 0.000
FA 1,929.140 1,929.14
1.00000 1,929.140 1,929.14
0125 700-70022 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0130 700-70023 F/A ON-THE-JOB TRAINEE 1,400.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0135 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0140 700-70100 F/A RELOCATE FIBER OPTIC 120,000.000 1,479.310
FA 0.000 0.00
1.00000 1,479.310 1,479.31
0145 700-70131 F/A MODIFY OVERHEAD POWER LINES 13,054.960 13,054.960
FA 0.000 0.00
1.00000 13,054.960 13,054.96
0150 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0155 700-70588 F/A TRANSPORTATION OF HAZARDOUS MATERIAL 3,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0355 700-70040 F/A RAILROAD 500,000.000 3,715.710
FA 0.000 0.00
1.00000 3,715.710 3,715.71
0360 700-70042 F/A RAILROAD FLAGGING 128,488.050 128,488.050
FA 0.000 0.00

1.00000 128,488.050 128,488.05
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PCN: 13968-BID ESTIMATE RUN 12/15/2005
PROJECT: IM 0252-360 ESTIMATE NO: 0016 12:45:53

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
1000 212-00047 SOIL PREPARATION (SPEC) 4.700 4.700
ACRE 0.000 0.00
1,835.00000 4.700 8,624.50
1005 630-80380 TRAFFIC CONE 100.000 90.000
EACH 0.000 0.00
14.00000 90.000 1,260.00
1010 607-60324 24 FT GATE TWIN 1.000 1.000
EACH 0.000 0.00
710.00000 1.000 710.00
1045 900-00006 ADDED ITEM (DOLLAR)/ SUPPLEMENTAL TO CO#8 (MCR#5, 1.000 1.000
REVISED CASING FROM 32" TO 36")
DOL 0.000 0.00
11,142.06000 1.000 11,142.06
1055 202-00246 REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) CO#10 66.000 66.000
(MCR#6), ADDED ITEM - REMOVAL ASPHALT MAT (PLANING)
sy 0.000 0.00
36.22730 66.000 2,391.00
1060 606-01340 END ANCHORAGE TYPE 3D CO#11 (MCR#7), ADDED ITEM - END 5.000 0.000
ANCHORAGE TYPE 3D
EACH 5.000 3,777.50
755.50000 5.000 3,777.50
1070 626-00000 MOBILIZATION CO#13 (MCR#9), ADDED ITEM - 0.000 0.000
REMOBILIZATION FOR STRUCTURAL
LS 0.000 0.00
1.00000 0.000 0.00
1075 626-00000 MOBILIZATION CO#14 (MCR#10), ADDED ITEM 1.000 0.000
-REMOBILIZATION FOR STRUCTURAL
LS 1.000 250.00
250.00000 1.000 250.00
1080 210-01130 RESET GUARDRAIL TYPE 3 CO#15 (MCR#11), ADDED ITEM - 160.000 0.000
RESET GUARDRAIL TYPE 3
LF 160.000 2,860.80
17.88000 160.000 2,860.80
CAT 0200 CURRENT AMT 1,248,292.42 $ 21,977.0058 309,443.83
CAT NO0201 RAILWAY
0165 201-00000 *CLEARING AND GRUBBING 1.000 1.000
LS 0.000 0.00
13,164.34000 1.000 13,164.34
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PCN: 13968-BID ESTIMATE RUN 12/15/2005
PROJECT: IM 0252-360 ESTIMATE NO: 0016 12:45:53

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 RAILWAY
0170 202-00000 *REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000 1.000
LS 0.000 0.00
15,423.13000 1.000 15,423.13
0175 202-00015 *REMOVAL OF HEADWALL 0.000 0.000
EACH 0.000 0.00
1,842.21000 0.000 0.00
0180 202-01000 *REMOVAL OF FENCE 4,753.000 4,753.000
LF 0.000 0.00
0.55000 4,753.000 2,614.15
0185 202-04001 *PLUG CULVERT 1.000 0.000
EACH 0.000 0.00
424.65000 0.000 0.00
0190 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 36,914.000 36,914.000
cy 0.000 0.00
4.76000 36,914.000 175,710.64
0195 203-01597 *POTHOLING 40.000 11.500
HOUR 0.000 0.00
207.12000 11.500 2,381.88
0200 207-00205 *TOPSOIL 0.000 0.000
cy 0.000 0.00
3.23000 0.000 0.00
0205 208-00005 EROSION LOG 100.000 78.000
LF 0.000 0.00
9.96000 78.000 776.88
0210 208-00011 EROSION BALES (WEED FREE) 20.000 16.000
EACH 0.000 0.00
17.50000 16.000 280.00
0215 208-00020 SILT FENCE 2,581.000 2,032.000
LF 549.000 1,213.29
2.21000 2,581.000 5,704.01
0220 208-00045 *CONCRETE WASHOUT STRUCTURE 2.000 2.000
EACH 0.000 0.00
647.93000 2.000 1,295.86
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PCN: 13968-BID ESTIMATE RUN 12/15/2005
PROJECT: IM 0252-360 ESTIMATE NO: 0016 12:45:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0201 RAILWAY

0225 208-00070 *STABILIZED CONSTRUCTION ENTRANCE 2.000 2.000
EACH 0.000 0.00
952.20000 2.000 1,904.40
0230 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.800
LS 0.000 0.00
3,508.01000 0.800 2,806.41
0235 212-00006 *SEEDING (NATIVE) 4.700 4.700
ACRE 0.000 0.00
414.91000 4.700 1,950.08
0240 213-00002 *MULCHING (WEED FREE HAY) 5.200 5.200
ACRE 0.000 0.00
497.90000 5.200 2,589.08
0245 213-00061 *MULCH TACKIFIER 780.000 780.000
1B 0.000 0.00
3.21000 780.000 2,503.80
0250 216-00037 *SOIL RETENTION BLANKET (COCONUT) 75.000 0.000
sY 0.000 0.00
2.05000 0.000 0.00
0255 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 9,350.000 9,350.000
sy 0.000 0.00
1.33000 9,350.000 12,435.50
0260 217-00020 *HERBICIDE TREATMENT 0.000 0.000
HOUR 0.000 0.00
71.92000 0.000 0.00
0265 250-00010 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 1.000
LS 0.000 0.00
2,766.08000 1.000 2,766.08
0270 250-00110 *HEALTH AND SAFETY OFFICER 40.000 40.000
HOUR 0.000 0.00
66.39000 40.000 2,655.60
0275 250-00120 *MATERIAL SAMPLING AND DELIVERY 8.000 2.000
EACH 0.000 0.00

71.92000 2.000 143.84



CONTID: C13968 COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 13968-BID ESTIMATE RUN 12/15/2005
PROJECT: IM 0252-360 ESTIMATE NO: 0016 12:45:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0201 RAILWAY

0280 250-00210 *SOLID WASTE DISPOSAL 0.000 0.000
cy 0.000 0.00
110.64000 0.000 0.00
0285 250-00220 *HAZARDOUS WASTE DISPOSAL 0.000 0.000
cY 0.000 0.00
553.22000 0.000 0.00
0290 304-09000 *AGGREGATE BASE COURSE (SPECIAL) 3,000.000 3,000.000
cy 0.000 0.00
28.05000 3,000.000 84,150.00
0295 420-00100 *GEOTEXTILE (EROSION CONTROL) (CLASS A) 242.000 242.000
SY 0.000 0.00
4.14000 242.000 1,001.88
0300 506-00218 *RIPRAP (18 INCH) 242.000 242.000
cy 0.000 0.00
44.05000 242.000 10,660.10
0305 603-01540 *54 INCH REINFORCED CONCRETE PIPE 80.000 80.000
LF 0.000 0.00
118.80000 80.000 9,504.00
0310 603-01600 *60 INCH REINFORCED CONCRETE PIPE 58.000 58.000
LF 0.000 0.00
174.16000 58.000 10,101.28
0315 603-05054 *54 INCH REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00
1,546.79000 1.000 1,546.79
0320 603-05060 *60 INCH REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00
1,661.31000 1.000 1,661.31
0325 604-00515 *INLET TYPE D (15 FOOT) 1.000 1.000
EACH 0.000 0.00
7,105.51000 1.000 7,105.51
0330 607-01000 *FENCE BARBED WIRE WITH METAL POSTS 3,667.000 359.000
LF 0.000 0.00

1.99000 359.000 714.41
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PCN: 13968-BID ESTIMATE RUN 12/15/2005
PROJECT: IM 0252-360 ESTIMATE NO: 0016 12:45:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0201 RAILWAY

0335 607-01050 *FENCE WIRE WITH METAL POSTS 902.000 850.000
LF 0.000 0.00
1.99000 850.000 1,691.50
0340 607-11525 *FENCE (PLASTIC) 2,380.000 2,380.000
LF 0.000 0.00
2.10000 2,380.000 4,998.00
0345 626-00000 *MOBILIZATION 0.250 0.250
LS 0.000 0.00
110,029.93000 0.250 27,507.48
0350 630-80305 *FLAGGING STATION LIGHT 0.000 0.000
EACH 0.000 0.00
442.57000 0.000 0.00
1040 619-10310 *32 INCH WELDED STEEL PIPE - ENCASEMENT FOR 21" 50.000 50.000
SANITARY SEWER
LF 0.000 0.00
1,814.40020 50.000 90,720.01
CAT 0201 CURRENT AMT $ 513,057.91 § 1,213.29% 498,467.95
CAT NO0300 RAILROAD BRIDGE - STR. G-17-CS
0370 202-00400 *REMOVAL OF BRIDGE 1.000 0.000
EACH 0.000 0.00
59,194.18000 0.000 0.00
0375 206-00000 *STRUCTURE EXCAVATION 773.000 773.000
cY 0.000 0.00
9.75000 773.000 7,536.75
0380 206-00100 *STRUCTURE BACKFILL (CLASS 1) 639.000 639.000
cYy 0.000 0.00
23.84000 639.000 15,233.76
0385 206-01750 SHORING 1.000 1.000
LS 0.000 0.00
18,346.65000 1.000 18,346.65
0390 503-00036 *DRILLED CAISSON (36 INCH) 214.000 214.000
LF 0.000 0.00

100.12000 214.000 21,425.68
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PCN: 13968-BID ESTIMATE RUN 12/15/2005
PROJECT : IM 0252-360 ESTIMATE NO: 0016 12:45:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 RAILROAD BRIDGE - STR. G-17-CS
0395 503-00048 *DRILLED CAISSON (48 INCH) 244.000 244.000
LF 0.000 0.00
156.77000 244.000 38,251.88
0400 507-00100 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 0.000 0.000
cY 0.000 0.00
418.74000 0.000 0.00
0405 509-00000 *STRUCTURAL STEEL 1,861,451.000 1,861,451.000
LB 0.000 0.00
1.12000 1,861,451.000 2,084,825.12
0405 MATERIAL ALLOWANCE GIRDERS & DIPHRAGMS 0.000
LB 0.000 0.00
0.94900 0.000 0.00
0405 MATERIAL ALLOWANCE WALKWAY GRATE 0.000
LB 0.000 0.00
0.94900 0.000 0.00
0410 513-00690 BRIDGE DRAIN (SPECIAL) 6.000 6.000
EACH 0.000 0.00
10,907.91000 6.000 65,447.46
0410 MATERIAL ALLOWANCE BRIDGE DRAIN (SPEC) 0.000
EACH 0.000 0.00
2,613.60000 0.000 0.00
0410 MATERIAL ALLOWANCE HALF ROUND DECK DRAIN 0.000
EACH 0.000 0.00
4,173.75000 0.000 0.00
0415 514-01011 BRIDGE RAIL (STEEL) 1,022.000 1,022.000
LF 0.000 0.00
37.82000 1,022.000 38,652.04
0420 517-00100 *WATERPROOFING (RAILROAD) 882.000 882.000
SY 0.000 0.00
78.22000 882.000 68,990.04
0425 601-03040 *CONCRETE CLASS D (BRIDGE) 608.800 608.800
cYy 0.000 0.00
223.47000 608.800 136,048.54
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PROJECT: IM 0252-360 ESTIMATE NO: 0016 12:45:53

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 RAILROAD BRIDGE - STR. G-17-CS
0430 601-05045 *CONCRETE CLASS S40 210.400 210.400
cy 0.000 0.00
355.62000 210.400 74,822.45
0430 MATERIAL ALLOWANCE PERMANENT METAL DECKING 0.000
cy 0.000 0.00
42.17000 0.000 0.00
0435 601-40300 *STRUCTURAL CONCRETE COATING 1,581.000 1,581.000
sy 0.000 0.00
9.47000 1,581.000 14,972.07
0440 602-00000 *REINFORCING STEEL 55,309.000 55,309.000
1B 0.000 0.00
0.71000 55,309.000 39,269.39
0445 602-00020 *REINFORCING STEEL (EPOXY COATED) 36,132.000 36,132.000
1B 0.000 0.00
0.84000 36,132.000 30,350.88
0450 605-00060 *6 INCH PERFORATED PIPE UNDERDRAIN 140.400 140.400
LF 0.000 0.00
43.64000 140.400 6,127.06
0455 619-30160 *2 INCH GALVANIZED PIPE 1,200.000 1,146.000
LF 0.000 0.00
8.85000 1,146.000 10,142.10
0460 626-00000 *MOBILIZATION 0.750 0.750
LS 0.000 0.00
110,029.93000 0.750 82,522.45
1015 900-00014 ADDED ITEM (LUMP SUM)/ CO#5, ERECTION PLAN AND 1.000 1.000
PROCEDURE, ERECTION PLAN
LS 0.000 0.00
20,450.00000 1.000 20,450.00
1020 900-00010 ADDED ITEM (HOUR)/ CO#5, ERECTION PLAN AND PROCEDURE, 174.000 174.000
DAILY INSPECTION
HOUR 0.000 0.00
127.50000 174.000 22,185.00
1025 900-00006 ADDED ITEM (DOLLAR)/ CO #6 ADDITIONAL WATERPROOFING 3,056.420 3,056.420
MATERIAL FOR LAP SPLICE
DOL 0.000 0.00
1.00000 3,056.420 3,056.42
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PCN: 13968-BID ESTIMATE RUN 12/15/2005
PROJECT: IM 0252-360 ESTIMATE NO: 0016 12:45:53

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 RAILROAD BRIDGE - STR. G-17-CS
1030 202-00400 REMOVAL OF BRIDGE -WEST ABUTMENT TO REMAIN 1.000 0.750
EACH 0.250 13,157.75
52,631.00000 1.000 52,631.00
1035 203-00000 UNCLASSIFIED EXCAVATION CO#7, MATERIAL BEHIND THE EAST 5,000.000 0.000
ABUTMENT OF THE EXISTING STR.
cy 5,000.000 18,800.00
3.76000 5,000.000 18,800.00
1065 202-05150 SANDBLASTING CO#12 (MCR#8), ADDED ITEM - SANDBLASTING 2,108.000 0.000
SF 2,108.000 527.00
0.25000 2,108.000 527.00
CAT 0300 CURRENT AMT 2,930,285.82 $ 32,484.75 S 2,870,613.74
CAT NO0301 WALL - STR. G-17-K
0465 206-00000 *STRUCTURE EXCAVATION 1,357.000 1,357.000
cy 0.000 0.00
9.75000 1,357.000 13,230.75
0470 206-00100 *STRUCTURE BACKFILL (CLASS 1) 950.000 950.000
cY 0.000 0.00
23.84000 950.000 22,648.00
0475 206-00520 *FILTER MATERIAL (CLASS B) 44.000 44.000
cy 0.000 0.00
39.06000 44.000 1,718.64
0480 517-00100 *WATERPROOFING (RAILROAD) 27.000 27.000
SY 0.000 0.00
78.22000 27.000 2,111.94
0485 601-03050 *CONCRETE CLASS D (WALL) 378.670 378.670
cy 0.000 0.00
279.96000 378.670 106,012.45
0490 601-40300 *STRUCTURAL CONCRETE COATING 482.000 248.000
SY 234.000 2,215.98
9.47000 482.000 4,564.54
0495 602-00000 *REINFORCING STEEL 17,375.000 17,375.000
1B 0.000 0.00
0.71000 17,375.000 12,336.25




COLORADO DEPARTMENT OF TRANSPORTATION

Page 13

CONTID: 13968
PCN: 13968-BID ESTIMATE RUN 12/15/2005
PROJECT: IM 0252-360 ESTIMATE NO: 0016 12:45:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0301 WALL - STR. G-17-K
0500 602-00020 *REINFORCING STEEL (EPOXY COATED) 22,097.000 22,097.000
1B 0.000 0.00
0.84000 22,097.000 18,561.48
CAT 0301 CURRENT AMT $ 181,184.05 $ 2,215.98$ 181,184.05
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0505 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
20,469.02000 1.000 20,469.02
CAT 0400 CURRENT AMT $ 20,469.02 $ 0.00$ 20,469.02
57,891.02 S 3,880,178.59

PROJECT TOTAL CURRENT AMT § 4,893,289.22 §



